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Invitees
Pres
ent

Organization 
Contact Person

Michael Posillico (MP)
Thomas Graham (TG) X
Kelly Morris (KM) X 516-676-1625,102
Morgan Graham (MG) X

Greg Allen (GA) X

Frank DeVita (FD) X

Ann Waeger (AW)
X

Heide-Marie Dudek (HMD) X (518) 402-9814
Gerard Burke (gb)
Walt Parish (WP)
Nathan Walz (NW) X (518)-402-7860
Ashley Weidemer (AW) X 212-637-4263
Ellis Koch (EK) X X 516-983-7333
Derek Ersbak/Jim Rhodes (DE/JR)

CC's
Mike Ryan (MR)

INDICATES ITEM COMPLETED
INDICATES A 
REVISED ITEM

INDICATES OVERDUE ITEMINDICATES A NEW ITEM

Responsible Organization

NYSDEC NYSDEC

Summary Of Discussions
a. The list of items and deadlines was reviewed and thought reasonable if everything moved without hitch. Need to get Agency input and advice.
b. As potential petroleum  gross contamination was identified in Figure 3 of the 2003 Confirmation report on Parcel A, it was decided to increase Da    
delineate it's extent.

PW Grosser RXRGIP

NYSDOH NYSDOH
USEPA USEPA

Posillico RXRGIP

NYSDEC NYSDEC
NYSDEC NYSDEC
NYSDEC NYSDEC

Allen & 
Desnoyers RXRGIP
Dvirka & 
Bartilucci IDA

Greenbaum, 
Rowe, Smith & 

Davis RXRGIP

RXR RXRGIP
COGC/IDA IDA

Philips Lytle IDA

COGC/RXRGIP REVISED MINUTES
ENVIRONMENTAL CALL 12/26/2013

Affiliation Organization
Posillico RXRGIP

# Action Item
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A Due Date Update From Last Env Call

1 Data Gap Analysis

1.01
Contract Driller, Geophysical Consultant, 
Geotechnical Engineer, Lab

X 12/31/2013
Driller-Done; Geotech Eng- Done; Env 
Consultant- Done

1.02 Perform Geophysical Survey of CC X 10/25/2013 DONE
1.03 Submit Revised Work Plan to Agencies X 12/18/2013 DONE
1.04 Agency Aproval of Work Plan X X 1/7/2014 EPA-Done; DEC-In review 
1.05 Standing Water and Overgrowth X X 1/9/2014 In process

1.06 Demo buildings X X 2/15/2014

Asbestos survey done for Dickson; 
Benbow and Lounge in process. 
Contractor selected for Dickson. Dickson 
notification ltr sent to agencies. Ltrs for 
Benbow and Lounge need to be sent by 
COGC (FD). Demo sched needs to be 
sent to agencies.

1.07 Field Work (Start 1/9/2014) X 2/14/2014

1.071
Prepare SOW to delineate gross contam on 
Parcel A.

X 1/2/2014
Two areas identified in 2003 report 
need to be defined (EK).

1.08 Data Analysis (Start 1/23/2014) X 2/13/2014
1.09 Report X 3/14/2014

1.11
Put All Files ON FTP Site And Send Link To 
Attendees and CD to NYSDEC

X 12/23/2013 Done

1.12
Submit October 2003 Sampling Report to 
Agencies

X 12/20/2013 Done

1.13
Agencies Prepare Detailed Listing of Data 
Deficiencies on LT Upper Parcel B and Parcel 
C Sites

X X 12/20/2013
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1.14
Present Findings to Agencies and address 
NYSDEC 12/8/13 letter on data Gaps

X 3/19/2014

1.15
Submit Proposal to Address Remaining Data 
Gaps

X X 4/1/2014

2 Gladsky

2.01 Provide Comments on Gladsky Draft EE X 12/20/2013
DEC and OGC to provide update. MR will 
be contacted by COGC for update.

2.02 Approve and Record Gladsky SMP/EE X X 12/31/2013 Approval comes with EE approval

2.03
Provide liability release for Angler's Club and 
Pumping Station

X 12/31/2013
ERP not applicable. Another mechanism 
needs to be approved.

3 Captain's Cove
3.01 Approve and Record EE X X 1/31/2014
3.02 Modify ROD X 3/13/2014
3.03 Reclassify to Class 2 Site X 4/15/2014

4 Li Tungsten

4.01
Discuss Approval For Restricted Residential 
Use

X 3/19/2014
To be discussed when RXRGIP Data Gap 
results are presented

4.02
Revise SMP Based On 3/18/2013 DEC 
Comments and 3/19/2014 meeting

4/15/2014

4.03 Approve and Record EE X X 4/30/2014
4.04 Reclassify to NYSDEC Class 2 X 4/30/2014
4.05 Publish ESD for Parcel A Residential Use X 4/30/2014
4.06 Remove Site From NPL X 5/15/2014

4.07
Respond To DEC Comments on BUD Request 
for Parcel A Dredge Spoils

X 1/3/2014

5 10 Garvies Point Road (AKA- Doxey)
5.01 Restart Cleanup X 1/15/2014
5.02 Complete Cleanup and Site Restoration X 4/15/2014

6 Ferry Terminal

6.01 Provide As-Built Drawings X 12/20/2013 FD will review as-built dwgs + f/u w/IDA

6.02 Approve and Record EE X X 1/31/2014
7 Miscellaneous

7.01 DEC Comfort Letter X 1/15/2014
7.02 EPA Comfort Letter X 1/15/2014

7.03 Overall SMP X X
TBD- after all 

SMPs are 
approved

Will contain individual SMPs with an 
intro section describing the construction 
schedule by area and soil movement 
plans. This will explain how much of the 
cut soil is proposed to be relocated to a 
different parcel and the schedule for 
that to occur.  DEC doesn't want to 
move soil to another area if it contains 
contaminants that aren't found in the 
receiving area  without an approved 
BUD . Posillico estimating will prepare 
cut/fill info.
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The next call will be on January 9, 2014


	Minutes 12-26-13 call

